
9/24/2004

Vendor:
Region/Locality:

Period:

Task Locality
Hours

this Period
Comments

PROJECT REPORTING 24.00
Developed monthly reports for the State WSB and 
Valley Piedmont Region. Facilitated monthly meeting 
of VP Region and special meeting with VP Region and 
WSB. Region 24.00    

PLANNING Region 77.75

The tasks assigned under this heading will involve the participation 
of multiple parties such as the PSAP, the LEC, the WSPs and 
Kimball staff. This is being performed with telephone calls, emails, 
face to face meetings and conference calls.

Review TCS routing issues, working with TCS and 
Verizon to resolve. Fredericksburg 2.00
Meeting to review map data options with WSB and 
PSAP for phase 2. Page County 13.00
Procure and review revised TVW for PSAP from Triton 
PCS before testing.

Shenandoah 
County 4.50

Confer with PSAP status re: ALI status. Madison County 1.75
Prepare and facilitate on site meeting at PSAP 
concerning mapping status. Page County 9.00  
Assist PSAP with FY 2003 true up and funding carry 
over discrepancy with PSAP and WSB. Page County 6.50  
Research and correspondence with TCS regarding 
VZW phase 1 and 2 deployments. Fredericksburg 3.50

Assist new PSAP director with funding training, review 
of prior documentation and FY 2004 true up. Page County 13.00  
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Conference call with Cingular and WFI regarding 
scheduling of deployments and testing procedures. 
Follow up with TCS and PSAP regarding scheduling of 
testing Ntelos phase 2.

Fredericksburg 
Spotsylvania 

County 4.50
Validating correct routing with PSAP scheduling 
testing with WSPs and TCS for remaining phase 2 
deployments. Warren County 7.00
Review routing issues with PSAP from T-Mobile on 
sites near County line. Stafford County 4.00
Meeting to review mapping issues and facilitate 
Cingular GSM testing. Stafford County 9.00

LEC/WSP LIAISON Region 128.25

The tasks assigned under this heading will involve the participation 
of multiple parties such as the PSAP, the LEC, the WSPs and 
Kimball staff. This is being performed with telephone calls, emails, 
face to face meetings and conference calls.

Facilitate phase 2 testing and deployment with Alltel 
for PSAP. Culpeper County 11
Discussions with Triton for clients concerning GSM 
deployments and schedules, extension request from 
WSP.

Louisa County 
Fredericksburg 6.00

Facilitated phase 1 drive testing with Triton PCS for 
TDMA network.

Shenandoah 
County 15

Alltel phase 2 deployment testing and follow up for 
sites 132,332,102. Fluvanna County 8.00  
Coordinate PSAP NCAS trunk overflow routing w/ 
LEC and PSAP.

Shenandoah 
County 6.50

Review phase 1 deployment with LEC and carrier for 
Cingular and T-Mobile. Schedule TPCS continuity 
testing for GSM network with PSAP.

Shenandoah 
County 10.50

CPE install schedule status review with LEC and 
PSAP. 

Rappahannock 
County 4.25

Facilitate Cingular phase 2 deployment on site, testing 
failed and rescheduled. Review confusion with site on 
Military base and correct routing of sectors.

King George 
County 11.00

Facilitated phase 2 deployment of VZW and Ntelos 
with PSAP.

King George 
County 13.00
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Facilitate SPCS phase 2 testing at PSAP. Fredericksburg 8.00
Coordinate Triton phase 2 TDMA schedule and 
testing, consolidation w/ S.O. requires new test 
protocols and contacts. Greene County 9.00  
Assist PSAP with Intrado/Nextel request for additional 
PANIs, update carrier ANI-ALI reference for PSAP and 
Shentel.

Shenandoah 
County 8.50

SPCS phase 1 test error correction coordination (sites 
222,28,16), Cingular GSM test coordination.

Shenandoah 
County 9.00

Facilitate Tmobile continuity test coordination.
Shenandoah 

County 4.50

Triton PCS phase 2 TDMA testing scheduled. Fluvanna County 4.00   
TRAINING  35.00

While conducting testing and meeting in PSAPs, 
formal and informal training were provided to PSAP 
personnel as to what the phase I and II information 
being displayed means and how it is to be processed. Region 35.00

TOTAL HOURS  
FY 05 Submissions Region

265.00TOTAL HOURS
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